COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

PERCENT TIME:

Page 1
ESTIMATE RUN 06/11/2019

15:08:54

ESTIMATE NO: 0004 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 100.0

8/30/2021 ? FIXED COMPLETION DA
8/30/2021 ? FIXED COMPLETION DA”

DAYS TIME ALLOW:

10.78 ORIG TIME ALLOW:

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 05/25/2019 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 110,360,822.78 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 14.92%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 93,893,595.07 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 16,467,227.71 $ 4,790,276.35
0.00 0.00
16,467,227.71 4,790,276.35
807,536.37 339,113.98
17,274,764.08 5,129,390.33
-327,861.74 -113,390.90
0.00 0.00
16,946,902.34 5,015,999.43
0.00 0.00
0.00 0.00
16,946,902.34 5,015,999.43
0.00 0.00
PAYMENT DUE $ 5,015,999.43

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00001

0006 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00020

0030 202-00021

0035 202-00027

0040 202-00035

0045 202-00037

0050 202-00090

C22590
22590-BID
NHPP0252-476

DESCRIPTION

ROADWAY

*Clearing and Grubbing

Clear and Grub

*Removal of Tree

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Riprap

*Removal of Pipe

*Removal of End Section

*Removal of Delineator

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.500 0.000
ACRE 0.000
122,430.00000 0.000
1.000 0.361
LS 0.000
122,430.00000 0.361
545.000 534.000
EACH 11.000
435.75000 545.000
10.000 0.000
EACH 3.000
1,008.00000 3.000
40.000 2.000
EACH 0.000
987.00000 2.000
3.000 0.000
EACH 0.000
18,301.50000 0.000
2.000 0.000
EACH 0.000
2,313.15000 0.000
740.000 0.000
SY 0.000
20.48000 0.000
4,487.000 411.500
LF 202.000
26.25000 613.500
31.000 8.000
EACH 9.000
264.60000 17.000
525.000 173.000
EACH 14.000
1.07000 187.000

Page 2
ESTIMATE RUN 06/11/2019

15:08:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
44,197.23
4,793.25
237,483.75
3,024.00
3,024.00
0.00
1,974.00
0.00
0.00
0.00
0.00
0.00
0.00
5,302.50
16,104.38
2,381.40
4,498.20
14.98
200.09



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 17.280
SY 0.000 0.00
6.91000 17.280 119.40
0065 202-00220 *Removal of Asphalt Mat 67,326.000 2,744,500
SY 0.000 0.00
8.41000 2,744.500 23,081.25
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 0.000
SY 0.000 0.00
2.78000 0.000 0.00
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 0.000
SY 0.000 0.00
8.40000 0.000 0.00
0085 202-00248 *Removal of Rumble Strips 0.000 0.000
LF 0.000 0.00
2.73000 0.000 0.00
0090 202-00250 *Removal of Pavement Marking 197,625.000 30,909.000
SF 6,798.540 6,186.67
0.91000 37,707.540 34,313.86
0095 202-00700 *Removal of Light Standard 55.000 6.000
EACH 4.000 3,229.80
807.45000 10.000 8,074.50
0100 202-00705 *Removal of Light Standard Foundation 55.000 6.000
EACH 6.000 4,844.70
807.45000 12.000 9,689.40
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 0.000
EACH 0.000 0.00

971.25000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.000
EACH 0.000
341.25000 0.000
55.000 2.000
EACH 4.000
404.25000 6.000
1.000 0.000
EACH 0.000
5,242.09000 0.000
212.000 62.000
EACH 10.000
42.64000 72.000
9.000 0.000
EACH 0.000
53.30000 0.000
82.000 14.000
EACH 19.000
231.00000 33.000
1.000 0.000
EACH 0.000
1,063.42000 0.000
10.000 0.000
EACH 0.000
692.90000 0.000
42,083.000 7,262.500
LF 0.000
4.14000 7,262.500
2,817.000 362.500
LF 0.000
4.45000 362.500
3,171.000 2,056.210
LF 0.000
23.10000 2,056.210

Page 4
ESTIMATE RUN 06/11/2019

15:08:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
1,617.00
2,425.50
0.00
0.00
426.40
3,070.08
0.00
0.00
4,389.00
7,623.00
0.00
0.00
0.00
0.00
0.00
30,066.75
0.00
1,613.13
0.00
47,498.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 0.000
LF 0.000 0.00
3.33000 0.000 0.00
0170 202-01300 *Removal of End Anchorage 23.000 13.000
EACH 1.000 1,301.36
1,301.36000 14.000 18,219.04
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 0.000
LF 0.000 0.00
17.85000 0.000 0.00
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 0.000
LF 295.250 11,780.48
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 900.000
LF 0.000 0.00
5.25000 900.000 4,725.00
0195 202-05030 *Sawing Asphalt Material (10 Inch) 136,227.000 23,521.000
LF 10,599.000 33,386.85
3.15000 34,120.000 107,478.00
0200 203-00040 *Unclassified Excavation (Special) 12,319.000 0.000
cY 0.000 0.00
18.69000 0.000 0.00
0205 203-00050 *Unsuitable Material 12,909.930 6,339.010
CY 6,570.920 317,375.44
48.30000 12,909.930 623,549.62
0210 203-00060 *Embankment Material (Complete In Place) 7,807.720 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0211 203-00060 Emb Matl (CIP) 399,947.000 77,568.470
CY 18,267.200 226,513.28

12.40000 95,835.670 1,188,362.31



CONTID:

PCN:

PROJECT:

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

203-00210

203-01100

203-01510

203-01597

203-02330

206-00000

206-01809

206-01810

206-01811

206-01812

207-00205

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Borrow (Complete In Place)

*Proof Rolling

*Backhoe

*Potholing

Laborer

*Structure Excavation

*Shoring (Area 29)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 32)

*Topsoil

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
9,666.000 79.350
cYy 0.000
30.14000 79.350
200.000 0.000
HOUR 0.000
152.25000 0.000
100.000 0.000
HOUR 0.000
200.90000 0.000
1,200.000 16.000
HOUR 0.000
209.87000 16.000
100.000 0.000
HOUR 0.000
51.04000 0.000
160.000 0.000
cy 0.000
15.54000 0.000
0.000 0.000
LS 0.000
30,660.00000 0.000
1.000 0.000
LS 1.000
141,645.00000 1.000
1.000 1.000
LS 0.000
47,349.23000 1.000
1.000 0.000
LS 0.000
348,074.24000 0.000
57,467.000 0.000
cYy 6,035.230

6.72000 6,035.230

Page 6
ESTIMATE RUN 06/11/2019

15:08:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,391.61
0.00
0.00
0.00
0.00
0.00
3,357.92
0.00
0.00
0.00
0.00
0.00
0.00
141,645.00
141,645.00
0.00
47,349.23
0.00
0.00
40,556.75
40,556.75



CONTID:

PCN:

PROJECT:

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

207-00210

207-00305

207-00310

208-00002

208-00013

208-00020

208-00021

208-00033

208-00035

208-00041

208-00045

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

*Erosion Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

*Sediment Trap

*Aggregate Bag

*Rock Check Dam

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
57,467.000 20,399.280
cYy 0.000
5.46000 20,399.280
656.000 0.000
cy 0.000
18.90000 0.000
656.000 73.830
CcYy 0.000
17.33000 73.830
44,880.000 17,911.000
LF 3,860.000
4.82000 21,771.000
28,380.000 1,920.000
LF 570.000
6.70000 2,490.000
40,280.000 7,571.000
LF 996.000
1.07000 8,567.000
10,000.000 326.000
LF 10.000
3.16000 336.000
22.000 0.000
EACH 0.000
4,095.00000 0.000
47,520.000 244.000
LF 624.000
3.75000 868.000
60.000 5.000
EACH 0.000
910.72000 5.000
2.000 0.000
EACH 0.000

9,091.53000 0.000

Page 7
ESTIMATE RUN 06/11/2019

15:08:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
111,380.07
0.00
0.00
0.00
1,279.47
18,605.20
104,936.22
3,819.00
16,683.00
1,065.72
9,166.69
31.60
1,061.76
0.00
0.00
2,340.00
3,255.00
0.00
4,553.60
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0325 208-00046

0330 208-00060

0335 208-00070

0340 208-00071

0345 208-00075

0350 208-00075

0355 208-00103

0360 208-00105

0365 208-00106

0370 208-00200

0375 208-00300

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

Pre-fabricated Vehicle Tracking Pad

Pre-fabricated Vehicle Tracking Pad (Reset)

Removal and Disposal of Sediment (Labor)

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
8.000
EACH
5,218.54000
1,280.000
LF
11.25000
6.000
EACH
3,255.00000
750.000
Ccy
73.50000
3.000
EACH
18,067.97000
15.000
EACH
1,437.66000
500.000
HOUR
49.99000
500.000
HOUR
97.53000
2,100.000
HOUR
157.05000
1.000
LS

1,141,169.40000

14,445.000
LF
3.36000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.000
0.000
5.000

0.000
220.000
220.000

5.000
1.000
6.000

0.000
6.000
6.000

3.000
0.000
3.000

0.000
1.000
1.000

0.000
16.000
16.000

0.000
1.000
1.000

108.000
68.450
176.450

0.090
0.030
0.120

0.000
0.000
0.000

Page 8
ESTIMATE RUN 06/11/2019

15:08:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
26,092.70
2,475.00
2,475.00
3,255.00
19,530.00
441.00
441.00
0.00
54,203.91
1,437.66
1,437.66
799.84
799.84
97.53
97.53
10,750.07
27,711.47
34,235.08
136,940.33
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0380 210-00750

0385 210-00760

0390 210-00815

0395 210-00816

0397 210-01130

0400 210-01190

0405 210-01200

0410 210-04015

0415 212-00006

0416 212-00006

0417  212-00006

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Reset Light Standard

*Reset Luminaire

*Reset Sign Panel

*Reset Sign Panel (Special)

Res Gdrail Ty 3

*Reset Tensioned Cable Barrier

*Reset End Anchorage

*Modify Manhole

*Seeding (Native)

Seeding (Native) (Upland East)

Seeding (Native) (Upland West)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

1.000 0.000
EACH 1.000
2,199.75000 1.000
1.000 0.000
EACH 1.000
231.00000 1.000
13.000 0.000
EACH 0.000
58.63000 0.000
17.000 5.000
EACH 0.000
3,442.56000 5.000
1,809.000 0.000

LF 1,809.000

21.42000 1,809.000
44,138.000 0.000
LF 0.000
17.59000 0.000
12.000 0.000
EACH 0.000
6,053.94000 0.000
1.000 0.000
EACH 0.000
2,940.00000 0.000
0.000 0.000
ACRE 0.000
637.50000 0.000
14.000 0.000
ACRE 1.240
653.62000 1.240
25.000 0.000
ACRE 0.000
642.90000 0.000

Page 9
ESTIMATE RUN 06/11/2019

15:08:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
2,199.75
2,199.75
231.00
231.00
0.00
0.00
0.00
17,212.80
38,748.78
38,748.78
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
810.49
810.49
0.00
0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0420

0425

0430

0435

0440

0445

0450

0455

0460

0465

0470

212-00009

212-00022

212-00023

212-00024

212-00028

212-00032

213-00004

213-00061

213-00150

214-00005

214-01009

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Seeding (Temporary)

*Seeding (Riparian)

*Seeding (Upland Forest)

*Seeding (Upland Grassland)

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

*Brush Windrow

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

17.000 0.000
ACRE 0.000
348.21000 0.000
4.000 0.000
ACRE 0.000
1,040.36000 0.000
0.000 0.000
ACRE 0.000
653.57000 0.000
0.000 0.000
ACRE 0.000
642.86000 0.000
3.000 0.000
ACRE 0.000
1,178.57000 0.000
63.000 0.000
ACRE 1.240
3,053.57000 1.240
41.000 0.000
ACRE 0.000
616.07000 0.000
15,600.000 0.000
LB 0.000
2.14000 0.000
28.000 0.500
ACRE 0.190
2,839.28000 0.690
1.000 0.000
LS 0.000
30,000.00000 0.000
600.000 0.000
LF 0.000

9.10000 0.000

Page 10
ESTIMATE RUN 06/11/2019

15:08:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
3,786.43
3,786.43
0.00
0.00
0.00
0.00
539.46
1,959.10
0.00
0.00
0.00
0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 214-01011 *Live Brush Mattress 60.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 0.000
EACH 0.000 0.00
6.96000 0.000 0.00
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 100.000 24.000
HOUR 11.500 2,279.53
198.22000 35.500 7,036.81
0520 240-00000 *Wildlife Biologist 200.000 58.375
HOUR 30.500 3,398.62
111.43000 88.875 9,903.34
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00

78.21000 8.750 684.34



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 240-00020 *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536  304-06007 ABC (CL 6) 57,455.000 0.000
CcY 1,879.180 102,847.52
54.73000 1,879.180 102,847.52
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,155.000 55.810
TON 14.140 2,606.71
184.35000 69.950 12,895.28
0545 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 0.000
TON 1,565.290 105,187.49
67.20000 1,565.290 105,187.49
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 0.000
TON 0.000 0.00
68.78000 0.000 0.00
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 0.000
GAL 17.510 49.73
2.84000 17.510 49.73
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 238.040
SY 0.000 0.00
114.20000 238.040 27,184.17
0565 412-01000 *Concrete Pavement (10 Inch) 6,435.000 0.000
SY 0.000 0.00
85.25000 0.000 0.00
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
SY 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00

10.50000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 420-00300 *Geotextile (Reinforcement) 28,778.820 0.000
SY 28,778.820 166,341.58
5.78000 28,778.820 166,341.58
0585 420-00520 *Geogrid Pavement Reinforcement 15,920.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00042 *Drilled Caisson (42 Inch) 44.000 21.300
LF 0.000 0.00
508.15000 21.300 10,823.60
0595 503-00048 *Drilled Caisson (48 Inch) 143.000 70.800
LF 0.000 0.00
549.37000 70.800 38,895.40
0600 503-00054 *Drilled Caisson (54 Inch) 214.000 28.200
LF 0.000 0.00
618.57000 28.200 17,443.67
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00
141.75000 0.000 0.00
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 1,200.000
LF 9,128.000 238,149.52
26.09000 10,328.000 269,457.52
0620 606-00900 *Guardrail (Special) 759.200 0.000
LF 759.200 193,428.98
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 0.000
LF 0.000 0.00
100.19000 0.000 0.00
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 0.000
LF 0.000 0.00

73.98000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 0.000
LF 0.000 0.00
129.55000 0.000 0.00
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 0.000
LF 0.000 0.00
180.74000 0.000 0.00
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 26.000 0.000
EACH 0.000 0.00
1,008.64000 0.000 0.00
0655 606-01370 *Transition Type 3G 28.000 0.000
EACH 0.000 0.00
2,981.36000 0.000 0.00
0660 606-01380 *Transition Type 3H 8.000 0.000
EACH 0.000 0.00
1,241.97000 0.000 0.00
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,370.30000 0.000 0.00
0672 606-01460 Median Terminal 1.000 0.000
EACH 0.000 0.00
6,913.20000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 25.000 0.000
EACH 1.000 2,956.97

2,956.97000 1.000 2,956.97



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0680 606-02005 *End Anchorage (Flared) 44.000 0.000
EACH 2.000 4,649.70
2,324.85000 2.000 4,649.70
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 0.000
EACH 0.000 0.00
5,431.37000 0.000 0.00
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0695 607-11525 Fence (Plastic) 15,200.000 4,623.000
LF 665.000 1,070.65
1.61000 5,288.000 8,513.68
0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section II-M) 530.000 0.000
LF 0.000 0.00
37.36000 0.000 0.00
0710 612-00001 *Delineator (Type I) 393.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0715 612-00002 *Delineator (Type 1) 169.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0720 612-00003 *Delineator (Type IIl) 75.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0725 612-00022 *Delineator (Type II) (Barrier) 276.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0730 612-00023 *Delineator (Type IIl) (Barrier) 4.000 0.000
EACH 0.000 0.00

66.10000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 0.000
EACH 0.000 0.00
29.85000 0.000 0.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 0.000
EACH 3.000 3,669.75
1,223.25000 3.000 3,669.75
0760 613-07023 *Pull Box (24"x36"x24") 2.000 0.000
EACH 2.000 3,809.40
1,904.70000 2.000 3,809.40
0765 613-10000 *Wiring 1.000 0.000
LS 0.100 31,342.50
313,425.00000 0.100 31,342.50
0770 613-13012 *Luminaire (LED) (Wall Type) (10,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
0775 613-13040 *Luminaire (LED)(20400 lumens) 103.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
0780 613-13065  *Luminaire (LED) (5400 Lumens) 2.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0785 613-34300 *Light Standard Metal (30 Foot) 18.000 0.000
EACH 0.000 0.00

2,856.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0790 613-34400

0795

613-34402

0800

613-34500

0805

613-40010

0810

613-40012

0815

613-50100

0820

613-50102

0825

613-50150

0830

613-50210

0835

614-00011

0840 614-00012

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Light Standard Metal (40 Foot)

*Light Standard Metal (40 Foot) (2 Arm)

*Light Standard Metal (50 Foot)

*Light Standard Foundation

*Light Standard Foundation Special

*Lighting Control Center

*Lighting Control Center (Install Only)

*Secondary Service Pedestal

*Temporary Lighting

*Sign Panel (Class 1)

*Sign Panel (Class II)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE

80.000
EACH
3,602.55000

1.000
EACH
4,200.00000

1.000
EACH
3,780.00000

100.000
EACH
1,478.40000

1.000
EACH
1,739.85000

1.000
EACH
11,203.50000

7.000
EACH
2,766.75000

2.000
EACH
7,072.80000

1.000
LS
160,650.00000

138.000
SF
17.05000
3,668.000
SF

19.99000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 17
ESTIMATE RUN 06/11/2019

15:08:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
1,478.40
1,478.40
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 614-00013 *Sign Panel (Class Il1) 4,074.000 0.000
SF 0.000 0.00
34.04000 0.000 0.00
0850 614-00040 *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 0.000 0.00
26.65000 0.000 0.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00

2,025.39000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
34,747.28000 0.000 0.00
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
42,459.53000 0.000 0.00
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 0.000
EACH 0.000 0.00
43,959.75000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00

23,253.13000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0950

0955

0960

0965

0970

0975

0980

0985

0990

0995

1000

619-10200

621-00450

624-20300

625-00000

625-00001

625-00015

626-00100

626-01101

627-00005

627-00013

630-00000

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*20 Inch Welded Steel Pipe

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Flagging

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
110.000 0.000
LF 0.000
651.53000 0.000
44,210.000 6,856.100
SY 8,453.140
64.16000 15,309.240
1,500.000 374.000
LF 337.000
142.23000 711.000
1.000 0.213
LS 0.035
1,219,245.30000 0.248
300.000 18.000
HOUR 19.500
173.25000 37.500
1.000 0.000
LS 0.000
71,862.40000 0.000
1.000 0.345
LS 0.077
13,124,414.99000 0.422
1.000 0.057
LS 0.016
521,189.55000 0.073
1,400.000 596.500
GAL 28.600
77.14000 625.100
2,800.000 277.830
GAL 53.640
36.42000 331.470
8,068.000 293.750
HOUR 53.500

25.45000 347.250

Page 20
ESTIMATE RUN 06/11/2019

15:08:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
542,353.46
982,240.84
47,931.51
101,125.53
42,673.59
302,372.83
3,378.38
6,496.88
0.00
0.00
1,010,579.95
5,538,503.13
8,339.03
38,046.84
2,206.20
48,220.21
1,953.57
12,072.14
1,361.58
8,837.51
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PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1005 630-00003 *Uniformed Traffic Control 3,744.000 838.250
HOUR 354.500 34,702.01
97.89000 1,192.750 116,758.30
1010 630-00007 *Traffic Control Inspection 156.000 13.000
DAY 1.000 106.06
106.06000 14.000 1,484.84
1015 630-00017 *Traffic Control Management (Special) 2,154.000 177.000
DAY 60.000 59,817.60
996.96000 237.000 236,279.52
1020 630-00030 *Courtesy Patrol 428.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021 900-00005 Added Item (Day)/ Courtesy Patrol CO #03 572.000 58.000
DAY 24.000 29,226.72
1,217.78000 82.000 99,857.96
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 1.000
EACH 0.000 0.00
138.65000 1.000 138.65
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 40.500
EACH 9.000 381.78
42.42000 49.500 2,099.79
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 41.500
EACH -21.500 -1,710.33
79.55000 20.000 1,591.00
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 5.000
EACH 1.500 184.13
122.75000 6.500 797.88
1050 630-80344 *Construction Traffic Sign (Special) 812.000 274.000
SF 132.000 2,449.92

18.56000 406.000 7,535.36



CONTID:

PCN:

PROJECT:

CAT NO0200

1055

1060

1065

1070

1075

1080

1085

1090

1095

1100

1105

630-80355

630-80358

630-80359

630-80360

630-80363

630-80367

630-80370

630-80378

630-80380

630-80384

630-80401

C22590
22590-BID
NHPP0252-476

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
*Portable Message Sign Panel 11.000
EACH
9,015.15000
*Advance Warning Flashing or Sequencing Arrow P anel (C 8.000
Type)
EACH
2,068.19000
*Portable Message Sign Panel 4.000
DAY
53.04000
*Drum Channelizing Device 950.000
EACH
37.12000
*Drum Channelizing Device (With Light) (Flashin 9) 90.000
EACH
66.29000
*Portable Traffic Speed Monitor 4.000
EACH
2,810.61000
Concrete Barrier (Temporary) 107,208.000
LF
47.87000
Glare Screen (Temporary) 4,290.000
LF
33.26000
*Traffic Cone 1,120.000
EACH
17.71000
*Tubular Marker 20.000
EACH
63.64000
*Delineator (Type 1) (Temporary) 30.000
EACH

37.12000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

38,130.000
6,522.000
44,652.000

200.000
0.000
200.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 22

ESTIMATE RUN 06/11/2019

AMOUNT
THIS
PERIOD

0.00

312,208.14

15:08:54

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

2,137,491.24

6,652.00

0.00

0.00

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1110 630-80415

1115 630-85006

1120 630-85010

1125 630-85041

1130 632-00000

1135 700-70010

1140 700-70011

1145 700-70016

1150 700-70018

1155 700-70019

1160 700-70023

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Advanced Warning Flashing or Sequencing Panel

Type)

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Night Work Lighting

F/A Minor Contract Revisions

F/A Partnering

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

F/A Asphalt Cement Cost Adjustment

F/A On-The-Job Trainee

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE

(€ 10.000
DAY
37.12000

4.000
EACH
6,967.11000

38.000
EACH
13,815.35000

1,352.000
DAY
668.18000
1.000
LS

238,373.74000

1,850,000.000

FA
1.00000
25,000.000
FA
1.00000
424,234.690
FA
1.00000
18,400.000
FA
1.00000
425,000.000
FA
1.00000
128,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.500
0.000
1.500

18.000
-4.500
13.500

198.500
63.000
261.500

0.300
0.050
0.350

0.000
0.000
0.000

0.000
0.000
0.000

-5,400.680
-101.690
-5,502.370

0.000
0.000
0.000

0.000
0.000
0.000

0.000
2,365.000
2,365.000
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15:08:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
10,450.67
-62,169.08
186,507.23
42,095.34
174,729.07
11,918.69
83,430.81
0.00
0.00
0.00
0.00
-101.69
-5,502.37
0.00
0.00
0.00
0.00
2,365.00
2,365.00
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PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1180 700-70034 F/A Smart Work Zone 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70074 F/A Obtain Power from IREA 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 5,611.200
FA 0.000 0.00
1.00000 5,611.200 5,611.20
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002  CDOT Risk Pool 400,000.000 133,344.510
FA 20,032.540 20,032.54
1.00000 153,377.050 153,377.05

CAT 0200 CURRENT AMT$ 83,936,855.11 $ 3,909,988.62 $14,530,536.14
CAT NO0210 DRAINAGE

0246 206-01809 Shoring (A 29) 1.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0606 604-39000 MH Spec (Water Quality) 6.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
1240 206-00065 *Structure Backfill (Flow-Fill) 176.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1241 206-00000 Str Excav 1,151.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
1242 206-00100 Str Bkfl (CL 1) 950.000 0.000
CcY 0.000 0.00
44.52000 0.000 0.00
1245 206-01781 *Shoring (Area 1) 1.000 0.500
LS 0.000 0.00

18,060.00000 0.500 9,030.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1250 206-01782 *Shoring (Area 2) 1.000 0.500
LS 0.000 0.00
18,060.00000 0.500 9,030.00
1255 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
18,060.00000 0.000 0.00
1260 206-01784 *Shoring (Area 4) 1.000 0.250
LS 0.000 0.00
28,245.00000 0.250 7,061.25
1265 206-01785 *Shoring (Area 5) 1.000 0.330
LS 0.000 0.00
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.000
LS 0.500 14,647.50
29,295.00000 0.500 14,647.50
1275 206-01787 *Shoring (Area 7) 1.000 0.000
LS 0.330 8,679.83
26,302.50000 0.330 8,679.83
1280 206-01788 *Shoring (Area 8) 1.000 0.000
LS 0.330 8,835.75
26,775.00000 0.330 8,835.75
1285 206-01789 *Shoring (Area 9) 1.000 0.000
LS 0.330 20,720.70
62,790.00000 0.330 20,720.70
1290 206-01790 *Shoring (Area 10) 1.000 0.000
LS 0.000 0.00
37,642.50000 0.000 0.00
1295 206-01791 *Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
9,660.00000 0.000 0.00
1300 206-01792 *Shoring (Area 12) 1.000 0.500
LS 0.000 0.00

34,545.00000 0.500 17,272.50
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PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1305 206-01793 *Shoring (Area 13) 1.000 0.500
LS 0.000 0.00
12,705.00000 0.500 6,352.50
1310 206-01794 *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00
40,740.00000 0.500 20,370.00
1315 206-01795 *Shoring (Area 15) 1.000 0.000
LS 0.330 4,192.65
12,705.00000 0.330 4,192.65
1320 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799 *Shoring (Area 19) 1.000 0.000
LS 0.000 0.00
38,430.00000 0.000 0.00
1340 207-00405  Topsoil (Special) 2,650.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 7.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
1350 210-04025 *Modify Structure 7.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
1355 216-00021 *Soil Retention Blanket (Class 1) 66,635.000 0.000
SY 6,021.890 12,284.66

2.04000 6,021.890 12,284.66
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PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 0.000
Sy 0.000 0.00
4.04000 0.000 0.00
1365 216-00302 *Turf Reinforcement Mat (Class 2) 12,285.000 0.000
SY 0.000 0.00
4.84000 0.000 0.00
1370 216-00303 *Turf Reinforcement Mat (Class 3) 7,850.000 0.000
Sy 0.000 0.00
5.86000 0.000 0.00
1375 506-00012  *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
CcY 0.000 0.00
110.25000 0.000 0.00
1381 506-00206  Riprap (6 In) 2,821.000 23.710
CY 18.630 3,143.63
168.74000 42.340 7,144.45
1385 506-00212 *Riprap (12 Inch) 265.000 51.080
CY 20.000 2,583.00
129.15000 71.080 9,179.98
1390 506-00412 *Soil Riprap (12 Inch) 1,426.000 0.000
cY 0.000 0.00
156.45000 0.000 0.00
1395 506-00424  *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 93.000 4.500
CcY 7.740 9,589.86
1,239.00000 12.240 15,165.36
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,391.000 40.000
LF 32.000 2,795.52

87.36000 72.000 6,289.92
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PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 304.500
LF 104.500 12,454.31
119.18000 409.000 48,744.62
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 241.000 0.000
LF 32.000 5,208.00
162.75000 32.000 5,208.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,104.000 256.000
LF 244.200 51,794.82
212.10000 500.200 106,092.42
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 16.000
LF 0.000 0.00
271.95000 16.000 4,351.20
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 246.000 0.000
LF 0.000 0.00
260.40000 0.000 0.00
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
1440 603-05018 *18 Inch Reinforced Concrete End Section 9.000 1.000
EACH 1.000 997.50
997.50000 2.000 1,995.00
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 5.000
EACH 2.000 2,310.00
1,155.00000 7.000 8,085.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 1.000
EACH 1.000 1,365.00
1,365.00000 2.000 2,730.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 19.000 6.000
EACH 4.000 6,510.00
1,627.50000 10.000 16,275.00
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 1.000
EACH 0.000 0.00

1,785.00000 1.000 1,785.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 0.000
LF 42.750 75,859.88
1,774.50000 42.750 75,859.88
1470 604-00305 *Inlet Type C (5 Foot) 9.000 0.000
EACH 0.000 0.00
3,990.00000 0.000 0.00
1475 604-00310  *Inlet Type C (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,725.00000 0.000 0.00
1480 604-00505 *Inlet Type D (5 Foot) 22.000 3.600
EACH 1.800 8,883.00
4,935.00000 5.400 26,649.00
1485 604-00510  *Inlet Type D (10 Foot) 3.000 0.000
EACH 1.000 6,930.00
6,930.00000 1.000 6,930.00
1490 604-00515 *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495 604-25000 *Vane Grate Inlet Special 11.000 0.000
EACH 0.000 0.00
9,208.50000 0.000 0.00
1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 0.000
EACH 0.000 0.00
7,581.00000 0.000 0.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 10.000 0.000
EACH 0.000 0.00
8,631.00000 0.000 0.00
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 0.000
EACH 0.000 0.00

10,153.50000 0.000 0.00
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REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1521 604-26010 Vane Grate Inlet (D) (10 Ft) 2.000 0.000
EACH 0.000 0.00
12,628.16000 0.000 0.00
1522  604-30000 MH Slab Base (Spec) 4.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1525 604-30005 *Manhole Slab Base (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,360.00000 0.000 0.00
1530 604-30010 *Manhole Slab Base (10 Foot) 8.000 0.500
EACH 0.500 2,572.50
5,145.00000 1.000 5,145.00
1535 604-30015 *Manhole Slab Base (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,610.00000 0.000 0.00
1540 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
9,555.00000 0.000 0.00
1545 604-30025 *Manhole Slab Base (25 Foot) 1.000 0.000
EACH 0.000 0.00
10,290.00000 0.000 0.00
1550 604-31000 *Manhole Box Base (Special) 3.000 0.000
EACH 0.000 0.00
22,018.50000 0.000 0.00
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 0.000
EACH 0.000 0.00
14,910.00000 0.000 0.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 0.000
EACH 0.000 0.00

16,905.00000 0.000 0.00
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CAT NO0210 DRAINAGE

1565 609-24002 *Gutter Type 2 (2 Foot) 11,780.000 0.000
LF 0.000 0.00
24.49000 0.000 0.00

CATO0210 CURRENT AMT$ 5,749,296.20 $ 262,358.11 $ 490,750.27
CAT NO0220 ITS

1570 210-00473 *Reset TV Cameras 1.000 0.000
EACH 1.000 5,769.75
5,769.75000 1.000 5,769.75
1575 210-00475 *Reset Closed Circuit Television Pole 5.000 1.000
EACH 0.000 0.00
6,125.70000 1.000 6,125.70
1580 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
45,307.50000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 1.000 1.000
EACH 0.000 0.00
3,081.75000 1.000 3,081.75
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 0.000
EACH 1.000 4,620.00
4,620.00000 1.000 4,620.00
1600 503-00024 *Drilled Caisson (24 Inch) 115.000 12.000
LF 0.000 0.00
384.30000 12.000 4,611.60
1605 503-00036 *Drilled Caisson (36 Inch) 18.000 18.000
LF 0.000 0.00
188.08000 18.000 3,385.44
1610 503-00048 *Drilled Caisson (48 Inch) 32.000 0.000
LF 0.000 0.00

549.37000 0.000 0.00
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CAT NO0220 ITS

1615 612-00260 *ocation Marker (Fiber Optic)(Dome) 18.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 0.000
LF 760.000 10,541.20
13.87000 760.000 10,541.20
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 0.000
LF 760.000 16,970.80
22.33000 760.000 16,970.80
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 470.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 4,025.000 156.000
LF 1,799.000 22,577.45
12.55000 1,955.000 24,535.25
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 512.000
LF 726.000 13,844.82
19.07000 1,238.000 23,608.66
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 1.000
EACH 0.000 0.00
1,223.25000 1.000 1,223.25
1660 613-07023 *Pull Box (24"x36"x24") 15.000 0.000
EACH 0.000 0.00
1,904.70000 0.000 0.00
1665 613-07040 *Pull Box (30"x48"x24") 4.000 1.000
EACH 0.000 0.00

2,640.75000 1.000 2,640.75
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CAT NO0220 ITS

1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
40,036.46000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 0.000
EACH 0.000 0.00

14,382.90000 0.000 0.00
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CAT NO0220 ITS

1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1735 614-72875 *Loop Detector Wire 800.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1745 614-73005 *Piezo (Electric) (Class II) 2.000 0.000
EACH 0.000 0.00
10,431.75000 0.000 0.00
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 7.000 0.000
Unit
) EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type IlI) 1.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
89,236.08000 0.000 0.00
1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,575.000 0.000
LF 0.000 0.00

3.60000 0.000 0.00
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CAT NO0220 ITS

1780 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1790 614-87320 *Closed Circuit Television 3.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,272.45000 0.000 0.00
1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 0.000
EACH 0.000 0.00
11,632.95000 0.000 0.00
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 3,390.000 0.000
LF 3,390.000 13,695.60
4.04000 3,390.000 13,695.60
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00

CAT 0220 CURRENT AMT$ 1,831,794.62 $ 88,019.62 $ 120,809.75
CAT NOO0300 STRUCTURES

1812 206-00000 Str Excav 8,477.000 1,502.000
cY 0.000 0.00
15.54000 1,502.000 23,341.08
1813 206-00100 Str Bkfl (CL 1) 10,215.000 0.000
cY 0.000 0.00
44.52000 0.000 0.00
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 0.000
cY 0.000 0.00

8.88000 0.000 0.00
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CAT NOO0300 STRUCTURES

1815 420-00000 *Geomembrane 3,437.000 0.000
SY 0.000 0.00

10.98000 0.000 0.00

1820 502-00460 Pile Tip 162.000 0.000
EACH 24.000 4,481.52
186.73000 24.000 4,481.52

1820 MATERIAL ALLOWANCE Pile Driving Point 12.000
EACH -12.000 -1,680.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 2.000 280.00
140.00000 2.000 280.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 5.000 700.00
140.00000 5.000 700.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 17.000 0.000
EACH 7.000 12,456.15
1,779.45000 7.000 12,456.15

1830 502-11489 *Steel Piling (HP 14x89) 10,282.000 0.000
LF 1,385.060 127,079.26

91.75000 1,385.060 127,079.26

1830 MATERIAL ALLOWANCE Steel Str Pile 720.000
LF -720.000 -33,001.20
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 114.940 5,268.27

45.83500 114.940 5,268.27
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 300.000 13,750.50
45.83500 300.000 13,750.50
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 420.000 19,250.70
45.83500 420.000 19,250.70
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 420.000 19,250.70
45.83500 420.000 19,250.70
1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 82.710 0.000
502.13
) LF 82.710 6,070.91
73.40000 82.710 6,070.91
1835 503-00036 *Drilled Caisson (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Avrchitectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 0.000
EACH 0.000 0.00
4,926.29000 0.000 0.00
1855 515-00120 *Waterproofing (Membrane) 8,076.000 0.000
Sy 0.000 0.00
15.91000 0.000 0.00
1860 515-00400 *Concrete Sealer 437.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 0.000
LF 0.000 0.00

245.61000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 284.000 29,138.40
102.60000 284.000 29,138.40
1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00
1875 601-03040 *Concrete Class D (Bridge) 3,875.000 7.890
CY 72.080 51,868.77
719.60000 79.970 57,546.41
1875 MATERIAL ALLOWANCE Conc, CL D 3,867.110
CcY -3,867.110 -50,239.25
12.99142 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 0.000
cY 0.000 0.00
16.99308 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
CY 3,875.000 65,848.18
16.99308 3,875.000 65,848.19
1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
cY 0.000 0.00
16.99308 0.000 0.00
1880 601-03050 *Concrete Class D (Wall) 214.000 0.000
cY 0.000 0.00
564.15000 0.000 0.00
1885 601-40301 *Structural Concrete Coating 17,522.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 3,814.000 0.000
LB 480.600 509.44

1.06000 480.600 509.44
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PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 2,596.500
LB 10,715.800 13,287.59
1.24000 13,312.300 16,507.25
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00
1925 606-11030 *Bridge Rail Type 10M 932.000 0.000
LF 0.000 0.00
158.81000 0.000 0.00
1925 MATERIAL ALLOWANCE Bridge Rail 622.000
LF 0.000 0.00
73.80000 622.000 45,903.60
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 0.000
LF 0.000 0.00
51.22000 0.000 0.00
1935 613-00200 *2 Inch Electrical Conduit 2,138.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 0.000
LF 0.000 0.00
253.37000 0.000 0.00
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 2,159.998
LF 0.000 0.00

5.24805 2,159.998 11,335.78



CONTID:
PCN:
PROJECT:

CAT NO0300

1945 618-01992

1945

1950 618-01995

1950

1955 641-10000

1981 206-01800

1986 206-01801

1991 206-01802

1996 206-01803

2001 206-01804

2006 206-01805

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

STRUCTURES

*Prestressed Concrete Box (Depth Less Than 32 |

MATERIAL ALLOWANCE Prestress Girder

*Prestressed Concrete Box (Depth 32 Inch Throug

Inch)

MATERIAL ALLOWANCE Prestress Girder

*Shotcrete

Shoring (A 20)

Shoring (A 21)

Shoring (A 22)

Shoring (A 23)

Shoring (A 24)

Shoring (A 25)

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
nches) 14,730.000
SF
56.09000
SF
36.32000
h 48 14,728.000
EACH
51.02000
EACH
36.32000
0.000
SY
117.86000
1.000
LS
63,801.42000
1.000
LS
60,158.60000
1.000
LS
85,242.89000
1.000
LS
85,242.89000
1.000
LS

123,760.44000

1.000
LS
34,602.92000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
7,449.000
7,449.000

0.000
0.000
0.000

8,983.000
0.000
8,983.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.350
0.350
0.700

0.700
0.000
0.700

0.000
0.000
0.000

0.000
0.000
0.000

Page 41
ESTIMATE RUN 06/11/2019

15:08:54
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
270,547.68
270,547.68
0.00
0.00
0.00
326,262.56
0.00
0.00
0.00
0.00
0.00
0.00
29,835.01
59,670.02
0.00
59,670.02
0.00
0.00
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

2033 606-10705  Brdg Rail Ty 7 (Spec) 1,573.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00

CAT 0300 CURRENT AMT$ 9,033,255.79 $ 584,702.63 $ 1,174,868.44
CAT NOO0310 WALLS (Noise, Median, Outside)

1836 503-00036 Drilled Caisson (36 In) 5,900.000 0.000
LF 725.000 136,358.00
188.08000 725.000 136,358.00
1841 504-04425 Architectural Precast Concrete Panel 57,780.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1846 507-00000 Conc S and D Pave 30.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 0.000
SY 0.000 0.00
31.50000 0.000 0.00
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1956 641-10000 Shotcrete 235.000 0.000
SY 198.000 23,336.28
117.86000 198.000 23,336.28
1960 206-00000 *Structure Excavation 19,108.000 0.000
cY 156.000 2,424.24
15.54000 156.000 2,424.24
1965 206-00050 *Structure Backfill (Special) 880.000 0.000
cY 0.000 0.00
86.14000 0.000 0.00
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 0.000
cY 0.000 0.00

44.52000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 0.000
CcY 0.000 0.00
8.88000 0.000 0.00
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2007 420-00000 Geomembrane 6,782.000 0.000
SY 0.000 0.00
10.98000 0.000 0.00
2010 504-04420 *Precast Panel Facing 22,200.000 0.000
SF 0.000 0.00
38.14000 0.000 0.00
2015 504-06406 *Soil Nail 1,760.000 0.000
LF 1,740.000 67,807.80
38.97000 1,740.000 67,807.80
2017 515-00400 Concrete Sealer 3,834.000 0.000
Sy 0.000 0.00

13.02000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 06/11/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0004 15:08:54
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

2018 601-03050 Conc CL D (Wall) 3,212.000 0.000
cY 0.000 0.00
564.15000 0.000 0.00
2019 601-40301 Struct Conc Coating 156,222.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
2025 602-00000  *Reinforcing Steel 124,007.000 0.000
LB 0.000 0.00
1.06000 0.000 0.00
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 144,853.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
2032 606-10700 Brdg Rail Ty 7 2,953.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00

CATO0310 CURRENT AMT$ 8,620,910.69 $ 229,926.32 $ 229,926.32
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2035 620-00002 Field Office (Class 2) 3.000 2.650
EACH 0.100 10,080.99
100,809.86000 2.750 277,227.12
2040 620-00005 Field Office (Special) 1.000 0.420
EACH 0.050 39,827.98
796,559.65000 0.470 374,383.04
2045 620-00012 Field Laboratory (Class 2) 1.000 0.800
EACH 0.050 3,352.06
67,041.14000 0.850 56,984.97
2050 620-00020 Sanitary Facility 4.000 3.200
EACH 0.200 1,134.00
5,670.00000 3.400 19,278.00

CAT 0400 CURRENT AMT$ 1,188,710.37 $ 54,395.03 $ 727,873.13

PROJECT TOTAL CURRENT AMT $10,360,822.78 $ 5,129,390.33  $17,274,764.05



